DMDN 412

#	Name	Duration	%	Assigned
	Digital Aesthetic stories	59 days?	17	
1	Content Requiermnets Planing	4 days	100	
2	mansion outside	9 days	100	
3	mansion outside Progress check Milestor	1 day?	100	
4	Coding	19 days		
5	Coding Progress check Milestone	8 hrs		
6	mansion Libary	7 days		
7	Level Design Progress check Milestone	1 day?		
8	mansion house (If time)	7 days		
9	Finalisation Milestone	5 days		
10	Progress check Milestone	1 day?	100	
11	Sound Recordings	2 days		
12	Word description of your project	5 days		
13	1 minute of video documentation	5 days		
14	Progress check Milestone	1 day?		
15	Alpha presentations pt. 1 Milestone	1 day?		
16	Alpha presentations pt. 2 Milestone	1 day?		
17	Progress Check Milestone	1 day?		
18	Beta presentations pt. 1 Milestone	1 day?		
19	Beta presentations pt. 2 Milestone	1 day?		
20	Final Touches	16 days		
21	Project 2 (final project) formal presentatic	1 day?