

NewUpdatedGantt

#	Name	Duration	%	Assigned	Aug 16, 2009		Aug 23, 2009		Aug 30, 2009		Sep 6, 2009		Sep 13, 2009		Sep 20, 2009		Sep 27, 2009		Oct 4, 2009		Oct 11, 2009		Oct 18, 2009		Oct 25, 2009		Nov 1, 2009		Nov 8, 2009		Nov 15, 2009		Nov 22, 2009								
					S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M
	Digital Aesthetic stories	59 days?	48		Digital Aesthetic stories																																				
1	Content Requiermnets Planing	4 days	100		Content Requiermnets Planing																																				
2	mansion outside	9 days	100		mansion outside																																				
3	mansion outside Progress check Milestor	1 day?	100		mansion outside Progress check Milestone																																				
4	Coding	19 days	100		Coding																																				
5	Coding Progress check Milestone	8 hrs	100		Coding Progress check Milestone																																				
6	mansion Library	7 days	100		mansion Library																																				
7	Level Design Progress check Milestone	1 day?	100		Level Design Progress check Milestone																																				
8	mansion house (No longer in game)	7 days	100		mansion house (No longer in game)																																				
9	Finalisation Milestone	5 days	100		Finalisation Milestone																																				
10	Progress check Milestone	1 day?	100		Progress check Milestone																																				
11	Sound Recordings	2 days	100		Sound Recordings																																				
12	Word description of your project	13 days			Word description of your project																																				
13	1 minute of video documentation	13 days			1 minute of video documentation																																				
14	Progress check Milestone	1 day?	100		Progress check Milestone																																				
15	Alpha presentations pt. 1 Milestone	1 day?			Alpha presentations pt. 1 Milestone																																				
16	Alpha presentations pt. 2 Milestone	1 day?			Alpha presentations pt. 2 Milestone																																				
17	Character design	14 days			Character design																																				
18	Progress Check Milestone	1 day?			Progress Check Milestone																																				
19	Beta presentations pt. 1 Milestone	1 day?			Beta presentations pt. 1 Milestone																																				
20	Beta presentations pt. 2 Milestone	1 day?			Beta presentations pt. 2 Milestone																																				
21	Final Touches	16 days			Final Touches																																				
22	Project 2 (final project) formal presentatic	1 day?			Project 2 (final project) formal presentations Milestone																																				